
Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   1 of 28

Nebraska Department of Roads Date: 07.07.2016

Contract Location:

 

Contractor:

VRANA & SON CONSTRUCTION CO. (CHAS.)

4816 F ST

 

 

Date Awarded: 11.25.2013

12.03.2013

01.06.2014

Date Let:

126TH St.- 96TH ST, OMAHA

11.14.2013

Estimate Type: FINL

Phone:

(402)733-5200

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

OMAHA  NE  68117-1407

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 01.07.2014

05.27.2015Date Project Completion:

Counties

DOUGLAS

SARPY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22151  000 S-80-9(1189) 080 442.50 447.20 GRAD CONC PAVE CULV BR
GDRL ELEC SIGN
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Nebraska Department of Roads Date: 07.07.2016

$10,223,835.17

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $10,411,431.27 $10,411,431.27 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $10,411,431.27 $10,411,431.27 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $10,411,431.27 $10,411,431.27 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $-334,565.00 $-334,565.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-612.67 $-612.67 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$335,177.67 $.00

Payment

-$335,177.67

$10,076,253.60 $10,076,253.60 $.00

$.00 $.00 $.00

102%

% Time Comp

% Dollar Comp

100%

$9,925,442.09

06.01.2016 06.02.2016

06.06.2016

Kuehner, Chris

Watkins, Dave

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

06.27.2016Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 07.05.2016 07.05.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      90,000.00 1.000 90,000.00

1.000 90,000.00

1.000 90,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      2,000.00 3.000 6,000.00

3.000 6,000.00

3.000 6,000.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.01      2.85 123,903.000 353,123.55

123,903.000 353,123.55

123,903.000 353,123.55

0.000 0.00

0004

CY  EXCAVATION (ESTABLISHED QUANTITY)
0004 

1010.26      10.00 14.000 140.00

14.000 140.00

14.000 140.00

0.000 0.00

0005

CY  EXCAVATION FOR MSE WALL
0005 

1011.00      30.00 220.000 6,600.00

220.000 6,600.00

0.000 0.00

0.000 0.00

0006

MGALWATER
0006 

1041.00      1.05 61,331.000 64,397.55

61,331.000 64,397.55

61,331.000 64,397.55

0.000 0.00

0007

SY  SALVAGING AND PLACING TOPSOIL
0007 

1101.00      5.00 38,487.000 192,435.00

39,153.000 195,765.00

38,664.235 193,321.18

0.000 0.00

0008

SY  REMOVE PAVEMENT
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1101.25      2.80 1,992.000 5,577.60

1,992.000 5,577.60

3,150.000 8,820.00

0.000 0.00

0009

LF  SAWING PAVEMENT
0009 

1102.00      6.40 557.000 3,564.80

557.000 3,564.80

548.680 3,511.55

0.000 0.00

0010

SY  REMOVE ASPHALT SURFACE
0010 

1111.00      2.00 845.000 1,690.00

845.000 1,690.00

597.010 1,194.02

0.000 0.00

0011

LF  REMOVE FENCE
0011 

1136.07      200.00 18.000 3,600.00

18.000 3,600.00

18.000 3,600.00

0.000 0.00

0012

LF  REMOVE

PIER PROTECTION

0012 

3017.50      5.40 23,330.000 125,982.00

23,330.000 125,982.00

24,065.000 129,951.00

0.000 0.00

0013

SF  INTERLOCKING CONCRETE PAVER BLOCK
0013 

4093.80      13.00 135.000 1,755.00

135.000 1,755.00

135.000 1,755.00

0.000 0.00

0014

SF  WALL MATERIALS
0014 

4095.15      4.40 37.000 162.80

37.000 162.80

37.000 162.80

0.000 0.00

0015

LF  COMPACTED EARTH LEVELING PAD
0015 

7017.00      2.40 1,855.000 4,452.00

2,293.000 5,503.20

2,310.000 5,544.00

0.000 0.00

0016

LF  REMOVE GUARDRAIL
0016 

8024.50      34.00 15.000 510.00

15.000 510.00

15.000 510.00

0.000 0.00

0017

CY  SELECT GRANULAR BACKFILL FOR RETAINED
EARTH STRUCTURE

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L006.00      135.00 37.000 4,995.00

37.000 4,995.00

1.700 229.50

0.000 0.00

0018

ACRECOVER CROP SEEDING
0018 

L006.50      1,550.00 6.000 9,300.00

6.000 9,300.00

0.000 0.00

0.000 0.00

0019

ACRETEMPORARY SEEDING
0019 

L019.13      0.95 68,178.000 64,769.10

68,178.000 64,769.10

115,821.320 110,030.25

0.000 0.00

0020

SY  EROSION CONTROL, CLASS 1D
0020 

L019.20      4.40 4,015.000 17,666.00

4,015.000 17,666.00

3,121.990 13,736.75

0.000 0.00

0021

SY  EROSION CONTROL, CLASS 2A
0021 

L021.51      2.40 8,823.000 21,175.20

8,823.000 21,175.20

9,517.000 22,840.80

0.000 0.00

0022

LF  EROSION CHECKS, TYPE WATTLE
0022 

L022.11      1.80 2,301.000 4,141.80

2,301.000 4,141.80

3,384.000 6,091.20

0.000 0.00

0023

LF  FABRIC SILT FENCE-LOW POROSITY
0023 

1109.20      80.28 0.000 0.00

71.000 5,699.88

71.000 5,699.88

0.000 0.00

4001

LF  REMOVE CONCRETE BARRIER

Overhead Sign @ 652+00

4001 

Contracted 1,007,037.40

Current 1,017,118.48

In place 1,045,659.03

This Estimate 0.00

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT

0030.30      123,000.00 1.000 123,000.00

1.000 123,000.00

1.000 123,000.00

0.000 0.00

0024

LS  MOBILIZATION
0024 

1020.01      50.00 34.000 1,700.00

34.000 1,700.00

36.000 1,800.00

0.000 0.00

0025

EACHDELINEATOR,  TYPE I
0025 

1020.02      52.00 115.000 5,980.00

115.000 5,980.00

149.000 7,748.00

0.000 0.00

0026

EACHDELINEATOR,  TYPE II
0026 

3008.05      6.50 8,810.000 57,265.00

8,810.000 57,265.00

8,823.170 57,350.61

0.000 0.00

0027

EACHTIE BARS
0027 

3013.13      100.00 964.000 96,400.00

964.000 96,400.00

978.000 97,800.00

0.000 0.00

0028

LF  CONCRETE CLASS 47BD-4000 BARRIER CURB

TYPE A

0028 

3013.14      80.00 4,788.000 383,040.00

527.000 42,160.00

527.000 42,160.00

0.000 0.00

0029

LF  CONCRETE CLASS 47BD-4000 BARRIER CURB

TYPE B

0029 

3013.16      105.00 3,041.000 319,305.00

3,041.000 319,305.00

3,044.000 319,620.00

0.000 0.00

0030

LF  CONCRETE CLASS 47BD-4000 BARRIER CURB

TYPE C

0030 

3013.31      1,430.00 2.000 2,860.00

2.000 2,860.00

2.000 2,860.00

0.000 0.00

0031

EACHCONCRETE CLASS 47BD-4000 BARRIER
TRANSITION SECTION

TYPE A

0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3013.32      2,600.00 1.000 2,600.00

1.000 2,600.00

1.000 2,600.00

0.000 0.00

0032

EACHCONCRETE CLASS 47BD-4000 BARRIER
TRANSITION SECTION

TYPE B

0032 

3013.33      2,300.00 1.000 2,300.00

1.000 2,300.00

1.000 2,300.00

0.000 0.00

0033

EACHCONCRETE CLASS 47BD-4000 BARRIER
TRANSITION SECTION

TYPE C

0033 

3013.34      4,390.00 1.000 4,390.00

1.000 4,390.00

1.000 4,390.00

0.000 0.00

0034

EACHCONCRETE CLASS 47BD-4000 BARRIER
TRANSITION SECTION

TYPE D

0034 

3013.35      2,200.00 1.000 2,200.00

1.000 2,200.00

1.000 2,200.00

0.000 0.00

0035

EACHCONCRETE CLASS 47BD-4000 BARRIER
TRANSITION SECTION

TYPE E

0035 

3017.43      80.00 66.000 5,280.00

66.000 5,280.00

65.860 5,268.80

0.000 0.00

0036

SY  6" CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0036 

3027.04      5,200.00 2.000 10,400.00

2.000 10,400.00

2.000 10,400.00

0.000 0.00

0037

EACHCONCRETE CLASS 47BD-4000 MEDIAN
BARRIER TRANSITION SECTION

0037 

3075.52      34.00 970.000 32,980.00

970.000 32,980.00

1,617.760 55,003.84

0.000 0.00

0038

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0038 

3075.82      42.00 30,876.000 1,296,792.00

30,876.000 1,296,792.00

31,650.410 1,329,317.22

0.000 0.00

0039

SY  13" CONCRETE PAVEMENT, CLASS 47B-3500
0039 

3075.86      42.50 39,276.000 1,669,230.00

39,276.000 1,669,230.00

38,695.358 1,644,552.76

0.000 0.00

0040

SY  13" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4020.30      60.00 244.000 14,640.00

244.000 14,640.00

244.000 14,640.00

0.000 0.00

0041

LF  CONCRETE DITCH LINING
0041 

4115.26      430.00 17.500 7,525.00

17.500 7,525.00

17.500 7,525.00

0.000 0.00

0042

CY  CLASS 47BD-4000 CONCRETE

FOR BARRIER

0042 

6107.00      80.00 290.000 23,200.00

290.000 23,200.00

289.830 23,186.40

0.000 0.00

0043

SY  CONCRETE SLOPE PROTECTION
0043 

6131.50      0.90 1,280.000 1,152.00

1,280.000 1,152.00

1,280.000 1,152.00

0.000 0.00

0044

LB  EPOXY COATED REINFORCING STEEL

FOR BARRIER

0044 

7500.43      440.00 6.000 2,640.00

0.000 0.00

0.000 0.00

0.000 0.00

0045

EACHARROW, PREFORMED PAVEMENT MARKING,
TYPE 4 GROOVED

0045 

7515.03      1.50 15,750.000 23,625.00

0.000 0.00

0.000 0.00

0.000 0.00

0046

LF  5" BLACK POLYUREA PAVEMENT MARKING,
GROOVED

0046 

7515.36      1.50 56,000.000 84,000.00

0.000 0.00

0.000 0.00

0.000 0.00

0047

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0047 

7515.38      7.90 12,000.000 94,800.00

0.000 0.00

0.000 0.00

0.000 0.00

0048

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0048 

7516.35      1.50 36,500.000 54,750.00

0.000 0.00

0.000 0.00

0.000 0.00

0049

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0049 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8029.25      7.50 70,152.000 526,140.00

70,152.000 526,140.00

72,785.418 545,890.67

0.000 0.00

0050

SY  FOUNDATION COURSE

5"

0050 

8060.05      75.00 79.000 5,925.00

79.000 5,925.00

79.000 5,925.00

0.000 0.00

0051

EACHGRANULAR SUBDRAIN
0051 

8060.06      4.00 8,271.000 33,084.00

8,271.000 33,084.00

8,271.000 33,084.00

0.000 0.00

0052

LF  LONGITUDINAL SUBDRAIN
0052 

9111.00      45.00 260.000 11,700.00

260.000 11,700.00

10.000 450.00

0.000 0.00

0053

MGALWATER
0053 

9170.00      190.00 189.936 36,087.84

189.936 36,087.84

195.060 37,061.40

0.000 0.00

0054

STA EARTH SHOULDER CONSTRUCTION
0054 

9173.20      1.90 71,122.000 135,131.80

71,122.000 135,131.80

72,462.598 137,678.94

0.000 0.00

0055

SY  SUBGRADE PREPARATION
0055 

9188.50      40.00 1,020.000 40,800.00

1,020.000 40,800.00

1,079.750 43,190.00

0.000 0.00

0056

SY  SURFACING UNDER GUARDRAIL
0056 

L001.02      715.00 6.000 4,290.00

6.000 4,290.00

5.550 3,968.25

0.000 0.00

0057

ACRESEEDING, TYPE B
0057 

L032.75      210.00 13.500 2,835.00

13.500 2,835.00

7.800 1,638.00

0.000 0.00

0058

TON MULCH
0058 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3013.14      84.73 0.000 0.00

4,261.000 361,034.53

4,251.000 360,187.23

0.000 0.00

4013

LF  CONCRETE CLASS 47BD-4000 BARRIER CURB

Type B

4013 

6650.52      30.50 0.000 0.00

100.000 3,050.00

86.160 2,627.88

0.000 0.00

4014

LF  CURB REPAIR
4014 

8101.40      15.27 0.000 0.00

180.550 2,757.00

180.550 2,757.00

0.000 0.00

4030

SY  SUBGRADE STABILIZATION

Subgrade @ 97+75 - 99+00 Rt.

4030 

3300.03      -387.50 0.000 0.00

1.000 -387.50

1.000 -387.50

0.000 0.00

4034

LS  DEDUCTION

Compressive Strength Deduction for Cores 1A and
23A

4034 

Contracted 5,118,047.64

Current 4,883,806.67

In place 4,928,945.50

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      30,000.00 1.000 30,000.00

1.000 30,000.00

1.000 30,000.00

0.000 0.00

0059

LS  MOBILIZATION
0059 

1119.00      650.00 15.000 9,750.00

15.000 9,750.00

16.300 10,595.00

0.000 0.00

0060

EACHREMOVE INLET
0060 

1119.50      760.00 1.000 760.00

1.000 760.00

1.000 760.00

0.000 0.00

0061

EACHREMOVE JUNCTION BOX
0061 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4004.50      2.70 36,448.000 98,409.60

36,448.000 98,409.60

37,108.000 100,191.60

0.000 0.00

0062

LB  CAST IRON GRATE AND FRAME
0062 

4005.00      1.60 345.000 552.00

345.000 552.00

345.000 552.00

0.000 0.00

0063

LB  CAST IRON RING AND COVER
0063 

4012.16      3,000.00 4.000 12,000.00

4.000 12,000.00

4.000 12,000.00

0.000 0.00

0064

EACHMODIFY INLET
0064 

4016.00      3,300.00 1.000 3,300.00

1.000 3,300.00

1.000 3,300.00

0.000 0.00

0065

EACHMANHOLE

AT STATION 599+49.66 RT.

0065 

4018.00      1,200.00 4.000 4,800.00

4.000 4,800.00

4.000 4,800.00

0.000 0.00

0066

EACHTAPPING EXISTING STRUCTURE
0066 

4035.00      250.00 17.000 4,250.00

17.000 4,250.00

24.000 6,000.00

0.000 0.00

0067

EACHREMOVE FLARED-END SECTION
0067 

4035.25      250.00 2.000 500.00

2.000 500.00

0.000 0.00

0.000 0.00

0068

EACHREMOVE AND SALVAGE FLARED-END
SECTION

0068 

4040.00      280.00 2.000 560.00

2.000 560.00

4.000 1,120.00

0.000 0.00

0069

EACHREMOVE HEADWALLS FROM CULVERTS
0069 

4043.50      13.00 660.000 8,580.00

660.000 8,580.00

848.000 11,024.00

0.000 0.00

0070

LF  REMOVE SEWER PIPE
0070 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4050.01      5.70 278.000 1,584.60

278.000 1,584.60

528.000 3,009.60

0.000 0.00

0071

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0071 

4105.59      850.00 91.400 77,690.00

91.400 77,690.00

95.000 80,750.00

0.000 0.00

0072

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0072 

4107.07      820.00 9.080 7,445.60

9.080 7,445.60

9.070 7,437.40

0.000 0.00

0073

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0073 

4130.06      3,400.00 0.110 374.00

0.110 374.00

0.110 374.00

0.000 0.00

0074

CY  CLASS 47B-3000 CONCRETE FOR PIPE
CULVERT PLUG

0074 

4155.50      1.80 5,380.000 9,684.00

5,380.000 9,684.00

5,622.000 10,119.60

0.000 0.00

0075

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0075 

4157.00      1.80 739.000 1,330.20

739.000 1,330.20

770.000 1,386.00

0.000 0.00

0076

LB  REINFORCING STEEL FOR COLLARS
0076 

4310.18      600.00 5.000 3,000.00

5.000 3,000.00

7.000 4,200.00

0.000 0.00

0077

EACH18" FLARED-END SECTION
0077 

4360.18      548.11 2.000 1,096.22

2.000 1,096.22

3.000 1,644.33

0.000 0.00

0078

EACH18" METAL FLARED-END SECTION
0078 

4460.18      600.00 2.000 1,200.00

2.000 1,200.00

2.000 1,200.00

0.000 0.00

0079

EACH18" CONCRETE FLARED-END SECTION
0079 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   7 of 28

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4460.24      690.00 9.000 6,210.00

9.000 6,210.00

9.000 6,210.00

0.000 0.00

0080

EACH24" CONCRETE FLARED-END SECTION
0080 

4461.18      600.00 2.000 1,200.00

2.000 1,200.00

2.000 1,200.00

0.000 0.00

0081

EACHINSTALL 18" CONCRETE FLARED-END
SECTION

0081 

4670.05      120.00 55.700 6,684.00

55.700 6,684.00

48.700 5,844.00

0.000 0.00

0082

CY  CULVERT SANDFILL
0082 

4875.18      290.00 93.000 26,970.00

151.000 43,790.00

96.000 27,840.00

0.000 0.00

0083

LF  JACKING 18" STORM SEWER PIPE, TYPE 1
CLASS IV

0083 

4880.24      320.00 130.000 41,600.00

130.000 41,600.00

126.000 40,320.00

0.000 0.00

0084

LF  JACKING 24" CULVERT PIPE, TYPE 2 CLASS IV
0084 

P120.24      54.00 176.000 9,504.00

176.000 9,504.00

173.000 9,342.00

0.000 0.00

0085

LF  24" CULVERT PIPE, TYPE 2
0085 

P128.24      23.00 130.000 2,990.00

130.000 2,990.00

126.000 2,898.00

0.000 0.00

0086

LF  24" CULVERT PIPE, TYPE 2 CLASS IV
0086 

P369.18      72.00 222.000 15,984.00

222.000 15,984.00

218.500 15,732.00

0.000 0.00

0087

LF  18" SLOTTED CULVERT PIPE, TYPE 3,4 OR 5
0087 

P700.18      36.00 1,079.000 38,844.00

965.000 34,740.00

960.000 34,560.00

0.000 0.00

0088

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0088 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   7 of 28

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P702.18      36.00 231.000 8,316.00

287.000 10,332.00

282.160 10,157.76

0.000 0.00

0089

LF  18" STORM SEWER PIPE, TYPE 1
0089 

P702.24      102.00 66.000 6,732.00

66.000 6,732.00

85.000 8,670.00

0.000 0.00

0090

LF  24" STORM SEWER PIPE, TYPE 1
0090 

P704.18      32.00 158.000 5,056.00

158.000 5,056.00

221.000 7,072.00

0.000 0.00

0091

LF  18" STORM SEWER PIPE, TYPE 3,4,5 OR 6
0091 

P705.18      14.51 93.000 1,349.43

151.000 2,191.01

96.000 1,392.96

0.000 0.00

0092

LF  18" STORM SEWER PIPE, TYPE 1 CLASS IV
0092 

A750.60      790.00 0.000 0.00

5.000 3,950.00

9.000 7,110.00

0.000 0.00

4009

EACHREPLACE

Broken Inlet Grate

4009 

6990.01      1,834.74 0.000 0.00

1.000 1,834.74

1.000 1,834.74

0.000 0.00

4031

LS  MODIFY

Inlets 16,19,22,25

4031 

8060.06      0.80 0.000 0.00

3,470.000 2,776.00

3,470.000 2,776.00

0.000 0.00

4032

LF  LONGITUDINAL SUBDRAIN

Subdrain from 662+00 - 697+00.

4032 

Contracted 448,305.65

Current 472,439.97

In place 473,422.99

This Estimate 0.00

GROUP 4 CULVERTS



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   8 of 28

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STATION 596+40.00

0030.60      100,100.00 1.000 100,100.00

1.000 100,100.00

1.000 100,100.00

0.000 0.00

0093

LS  MOBILIZATION
0093 

3050.15      250.00 385.300 96,325.00

384.300 96,075.00

384.300 96,075.00

0.000 0.00

0094

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0094 

3051.10      0.90 65,480.000 58,932.00

69,450.000 62,505.00

70,181.840 63,163.66

0.000 0.00

0095

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0095 

6000.10      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0096

LS  ABUTMENT NO.1 EXCAVATION
0096 

6000.11      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0097

LS  ABUTMENT NO.2 EXCAVATION
0097 

6000.20      30,000.00 1.000 30,000.00

1.000 30,000.00

1.000 30,000.00

0.000 0.00

0098

LS  PIER NO.1 EXCAVATION
0098 

6000.21      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0099

LS  PIER NO.2 EXCAVATION
0099 

6000.22      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0100

LS  PIER NO.3 EXCAVATION
0100 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   8 of 28

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.23      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0101

LS  PIER NO.4 EXCAVATION
0101 

6000.24      7,500.00 1.000 7,500.00

1.000 7,500.00

1.000 7,500.00

0.000 0.00

0102

LS  PIER NO.5 EXCAVATION
0102 

6005.32      60.00 171.700 10,302.00

171.700 10,302.00

169.410 10,164.60

0.000 0.00

0103

LF  PREFORMED EXPANSION JOINT, TYPE A
0103 

6005.60      350.00 30.000 10,500.00

39.000 13,650.00

30.000 10,500.00

0.000 0.00

0104

EACHELASTOMERIC BEARING
0104 

6005.65      1,300.00 6.000 7,800.00

6.000 7,800.00

6.000 7,800.00

0.000 0.00

0105

EACHEXPANSION BEARING, PTFE TYPE
0105 

6010.22      500.00 495.800 247,900.00

495.800 247,900.00

495.800 247,900.00

0.000 0.00

0106

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0106 

6010.26      370.00 375.500 138,935.00

478.700 177,119.00

478.700 177,119.00

0.000 0.00

0107

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0107 

6011.11      380,000.00 1.000 380,000.00

1.000 380,000.00

1.000 380,000.00

0.000 0.00

0108

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

596+40.00

0108 

6016.20      38.00 4,453.000 169,214.00

4,453.000 169,214.00

4,428.700 168,290.60

0.000 0.00

0109

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0109 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   9 of 28
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.00      100,000.00 1.000 100,000.00

1.000 100,000.00

1.000 100,000.00

0.000 0.00

0110

EACHPREPARATION OF BRIDGE AT STATION

596+40.00

0110 

6104.00      20.00 180.000 3,600.00

180.000 3,600.00

180.000 3,600.00

0.000 0.00

0111

TON BROKEN CONCRETE RIPRAP
0111 

6107.00      70.00 199.000 13,930.00

199.000 13,930.00

185.170 12,961.90

0.000 0.00

0112

SY  CONCRETE SLOPE PROTECTION
0112 

6131.23      1.00 2,125.000 2,125.00

2,125.000 2,125.00

2,125.000 2,125.00

0.000 0.00

0113

SF  PENETRATING CONCRETE SEALER
0113 

6131.50      0.91 155,485.000 141,491.35

167,555.000 152,475.05

167,555.000 152,475.06

0.000 0.00

0114

LB  EPOXY COATED REINFORCING STEEL
0114 

6139.50      17.00 46.000 782.00

46.000 782.00

46.000 782.00

0.000 0.00

0115

SY  SUBSURFACE DRAINAGE MATTING
0115 

6210.14      35.00 5,675.000 198,625.00

5,675.000 198,625.00

5,740.855 200,929.93

0.000 0.00

0116

LF  HP 12 INCH X 53 LB STEEL PILING
0116 

6601.15      17.00 562.500 9,562.50

562.500 9,562.50

632.500 10,752.50

0.000 0.00

0117

LF  1 1/2" CONDUIT IN BRIDGE
0117 

8091.00      26.00 190.000 4,940.00

190.000 4,940.00

190.000 4,940.00

0.000 0.00

0118

CY  GRANULAR BACKFILL
0118 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   9 of 28

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6004.48      622.00 0.000 0.00

28.200 17,540.40

27.040 16,818.88

0.000 0.00

4005

CF  BRIDGE JOINT NOSING

Bridge Approaches @ 596+40

4005 

6210.61      175.00 0.000 0.00

11.000 1,925.00

11.000 1,925.00

0.000 0.00

4007

EACHPILE SPLICE

Splices at EB Pier 4

4007 

6210.57      750.00 0.000 0.00

5.000 3,750.00

5.000 3,750.00

0.000 0.00

4008

EACHSOIL-SETUP FACTOR

Piers 2, 3, 4, 5 EB and Pier 1 WB

4008 

6210.61      175.00 0.000 0.00

36.000 6,300.00

36.000 6,300.00

0.000 0.00

4010

EACHPILE SPLICE

Additional splices at abutments

4010 

6210.59      21.00 0.000 0.00

162.700 3,416.70

152.700 3,206.70

0.000 0.00

4011

LF  PAY CUT-OFF

Pile cut off

4011 

6650.90      49.59 0.000 0.00

87.000 4,314.33

87.000 4,314.33

0.000 0.00

4025

LF  HAUNCH REPAIR

Abutment 1 @ 594+05, Abutment 2 @ 598+74

4025 

Contracted 1,762,563.85

Current 1,855,450.98

In place 1,853,494.16

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 596+40.00

GROUP 7 GUARDRAIL

0030.70      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0119

LS  MOBILIZATION
0119 
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Est Number:

2151X          
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7011.20      23.00 1,481.250 34,068.75

1,825.500 41,986.50

1,819.300 41,843.90

0.000 0.00

0120

LF  W-BEAM GUARDRAIL
0120 

7019.50      14,500.00 1.000 14,500.00

1.000 14,500.00

1.000 14,500.00

0.000 0.00

0121

EACHIMPACT ATTENUATOR

WITH 14" PROTECTION

0121 

7019.51      14,500.00 2.000 29,000.00

2.000 29,000.00

2.000 29,000.00

0.000 0.00

0122

EACHIMPACT ATTENUATOR

WITH 24" PROTECTION

0122 

7020.00      3,000.00 2.000 6,000.00

2.000 6,000.00

2.000 6,000.00

0.000 0.00

0123

EACHBRIDGE APPROACH SECTIONS
0123 

7022.00      1,100.00 4.000 4,400.00

4.000 4,400.00

4.000 4,400.00

0.000 0.00

0124

EACHEND ANCHORAGE ASSEMBLY
0124 

7024.25      3,200.00 4.000 12,800.00

4.000 12,800.00

4.000 12,800.00

0.000 0.00

0125

EACHGUARDRAIL END TREATMENT, TYPE I
0125 

7024.27      2,793.00 0.000 0.00

2.000 5,586.00

2.000 5,586.00

0.000 0.00

4002

EACHGUARDRAIL END TREATMENT, TYPE II

Guardrail at Eastport Parkway

4002 

0030.90      2,625.00 0.000 0.00

1.000 2,625.00

1.000 2,625.00

0.000 0.00

4015

LS  MOBILIZATION

Repair Guardrail @ 645+52-653+07

4015 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7021.80      1,029.23 0.000 0.00

1.000 1,029.23

1.000 1,029.23

0.000 0.00

4016

EACHGUARDRAIL END TREATMENT, ET-2000

Repair Guardrail End Treatment @ 645+52

4016 

Contracted 103,768.75

Current 120,926.73

In place 120,784.13

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 7B FENCE

0030.71      750.00 1.000 750.00

1.000 750.00

1.000 750.00

0.000 0.00

0126

LS  MOBILIZATION
0126 

7110.05      12.00 819.000 9,828.00

819.000 9,828.00

606.250 7,275.00

0.000 0.00

0127

LF  5 FOOT CHAIN-LINK FENCE
0127 

7115.05      110.00 8.000 880.00

8.000 880.00

6.000 660.00

0.000 0.00

0128

EACHEND POST FOR 5 FOOT CHAIN-LINK FENCE
0128 

7116.05      110.00 7.000 770.00

7.000 770.00

5.000 550.00

0.000 0.00

0129

EACHCORNER POST FOR 5 FOOT CHAIN-LINK
FENCE

0129 

7117.05      110.00 1.000 110.00

1.000 110.00

1.000 110.00

0.000 0.00

0130

EACHPULL POST FOR 5 FOOT CHAIN-LINK FENCE
0130 

7115.05      375.00 0.000 0.00

1.000 375.00

1.000 375.00

0.000 0.00

4022

EACHEND POST FOR 5 FOOT CHAIN-LINK FENCE

Mounted to the wing wall @ 598+77

4022 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   11 of 28

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7131.00      41.00 0.000 0.00

14.000 574.00

14.000 574.00

0.000 0.00

4023

EACHFENCE POST

Hand dig post holes.

4023 

Contracted 12,338.00

Current 13,287.00

In place 10,294.00

This Estimate 0.00

GROUP 7B FENCE

GROUP 8B ELECTRICAL

0030.80      26,000.00 1.000 26,000.00

1.000 26,000.00

1.000 26,000.00

0.000 0.00

0131

LS  MOBILIZATION
0131 

7311.00      300.00 30.000 9,000.00

30.000 9,000.00

24.000 7,200.00

0.000 0.00

0132

CY  CONCRETE FOR FOUNDATION
0132 

A001.12      400.00 6.000 2,400.00

6.000 2,400.00

6.000 2,400.00

0.000 0.00

0133

EACHPULL BOX, TYPE PB-5
0133 

A001.16      600.00 3.000 1,800.00

3.000 1,800.00

3.000 1,800.00

0.000 0.00

0134

EACHPULL BOX, TYPE PB-6
0134 

A008.43      2,650.00 2.000 5,300.00

2.000 5,300.00

2.000 5,300.00

0.000 0.00

0135

EACHSTREET LIGHTING UNIT, TYPE SL-S-45-6-0.20
0135 

A009.52      3,100.00 2.000 6,200.00

2.000 6,200.00

2.000 6,200.00

0.000 0.00

0136

EACHSTREET LIGHTING UNIT, TYPE SL-BT-45-6-0.20
0136 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A010.20      860.00 6.000 5,160.00

6.000 5,160.00

6.000 5,160.00

0.000 0.00

0137

EACHLUMINAIRE, TYPE HML-A-1KW
0137 

A010.26      860.00 6.000 5,160.00

6.000 5,160.00

6.000 5,160.00

0.000 0.00

0138

EACHLUMINAIRE, TYPE HML-V-1KW
0138 

A018.26      25,000.00 2.000 50,000.00

2.000 50,000.00

2.000 50,000.00

0.000 0.00

0139

EACHHIGH MAST LIGHTING UNIT, TYPE T-120
0139 

A018.81      6,500.00 2.000 13,000.00

2.000 13,000.00

2.000 13,000.00

0.000 0.00

0140

EACHFOUNDATION DESIGN
0140 

A018.83      8.00 2,426.000 19,408.00

2,426.000 19,408.00

2,500.000 20,000.00

0.000 0.00

0141

LB  REINFORCING STEEL
0141 

A018.84      750.00 12.000 9,000.00

12.000 9,000.00

12.000 9,000.00

0.000 0.00

0142

EACHANCHOR BOLTS
0142 

A020.30      4,700.00 1.000 4,700.00

1.000 4,700.00

1.000 4,700.00

0.000 0.00

0143

EACHLIGHTING CONTROL CENTER, TYPE R
0143 

A070.10      4.35 7,070.000 30,754.50

7,070.000 30,754.50

8,224.000 35,774.40

0.000 0.00

0144

LF  1 1/2-INCH CONDUIT IN TRENCH
0144 

A070.14      5.00 208.000 1,040.00

208.000 1,040.00

530.000 2,650.00

0.000 0.00

0145

LF  2-INCH CONDUIT IN TRENCH
0145 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A072.14      6.00 27.000 162.00

27.000 162.00

30.000 180.00

0.000 0.00

0146

LF  2-INCH CONDUIT UNDER ROADWAY
0146 

A074.12      23.00 32.000 736.00

32.000 736.00

372.000 8,556.00

0.000 0.00

0147

LF  1 1/2-INCH CONDUIT, JACKED
0147 

A080.10      2.50 796.000 1,990.00

796.000 1,990.00

1,804.000 4,510.00

0.000 0.00

0148

LF  STREET LIGHTING CABLE, NO. 2 USE
0148 

A080.15      1.00 1,368.000 1,368.00

1,368.000 1,368.00

2,252.000 2,252.00

0.000 0.00

0149

LF  STREET LIGHTING CABLE, NO. 4 USE
0149 

A080.22      1.00 9,014.000 9,014.00

9,014.000 9,014.00

9,681.000 9,681.00

0.000 0.00

0150

LF  STREET LIGHTING CABLE, NO. 6 BARE
0150 

A080.24      1.25 18,799.000 23,498.75

18,799.000 23,498.75

17,559.000 21,948.75

0.000 0.00

0151

LF  STREET LIGHTING CABLE, NO. 6 USE
0151 

A630.04      8,100.00 1.000 8,100.00

1.000 8,100.00

1.000 8,100.00

0.000 0.00

0152

EACHREMOVE HIGH MAST LIGHTING UNIT
0152 

A630.20      100.00 9.000 900.00

9.000 900.00

9.000 900.00

0.000 0.00

0153

EACHREMOVE PULL BOX
0153 

A700.20      1,350.00 1.000 1,350.00

1.000 1,350.00

1.000 1,350.00

0.000 0.00

0154

EACHRELOCATE STREET LIGHTING UNIT

TYPE A

0154 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   12 of 28

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A700.21      800.00 6.000 4,800.00

6.000 4,800.00

6.000 4,800.00

0.000 0.00

0155

EACHRELOCATE STREET LIGHTING UNIT

TYPE B

0155 

A700.22      1,350.00 7.000 9,450.00

7.000 9,450.00

7.000 9,450.00

0.000 0.00

0156

EACHRELOCATE STREET LIGHTING UNIT

TYPE C

0156 

A700.23      1,375.00 25.000 34,375.00

25.000 34,375.00

25.000 34,375.00

0.000 0.00

0157

EACHRELOCATE STREET LIGHTING UNIT

TYPE D

0157 

A779.40      950.00 4.000 3,800.00

4.000 3,800.00

4.000 3,800.00

0.000 0.00

0158

EACHOBSTRUCTION LIGHT
0158 

0030.90      3,765.00 0.000 0.00

1.000 3,765.00

1.000 3,765.00

0.000 0.00

4029

LS  MOBILIZATION

Additional lighting work at 146+19

4029 

7050.05      1,483.02 0.000 0.00

1.000 1,483.02

1.000 1,483.02

0.000 0.00

4033

LS  ADDITIONAL WORK

Tie in median lights @ 146+19

4033 

Contracted 288,466.25

Current 293,714.27

In place 309,495.17

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 8C SIGNING

0030.82      24,500.00 1.000 24,500.00

1.000 24,500.00

1.000 24,500.00

0.000 0.00

0159

LS  MOBILIZATION
0159 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   13 of 28

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7308.00      10,500.00 1.000 10,500.00

1.000 10,500.00

1.000 10,500.00

0.000 0.00

0160

EACHREMOVE SIGN, STRUCTURE, AND
FOUNDATION

0160 

7308.10      730.00 26.000 18,980.00

26.000 18,980.00

26.000 18,980.00

0.000 0.00

0161

EACHREMOVE SIGN
0161 

7310.05      3,300.00 16.000 52,800.00

16.000 52,800.00

16.000 52,800.00

0.000 0.00

0162

EACHREMOVE SIGN STRUCTURE
0162 

7311.01      270.00 22.000 5,940.00

22.000 5,940.00

26.200 7,074.00

0.000 0.00

0163

CY  CONCRETE FOR FOUNDATION
0163 

7311.10      2.50 1,500.000 3,750.00

1,500.000 3,750.00

2,932.000 7,330.00

0.000 0.00

0164

LB  REINFORCING STEEL
0164 

7311.20      10,100.00 1.000 10,100.00

1.000 10,100.00

1.000 10,100.00

0.000 0.00

0165

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

NO. 22

0165 

7312.00      17,000.00 1.000 17,000.00

1.000 17,000.00

1.000 17,000.00

0.000 0.00

0166

EACHOVERHEAD SIGN SUPPORT, LOCATION

NO. 18

0166 

7312.01      75,000.00 1.000 75,000.00

1.000 75,000.00

1.000 75,000.00

0.000 0.00

0167

EACHOVERHEAD SIGN SUPPORT, LOCATION

NO. 22

0167 

7312.02      45,000.00 1.000 45,000.00

1.000 45,000.00

1.000 45,000.00

0.000 0.00

0168

EACHOVERHEAD SIGN SUPPORT, LOCATION

NO. 24

0168 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   13 of 28

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7312.03      51,000.00 1.000 51,000.00

1.000 51,000.00

1.000 51,000.00

0.000 0.00

0169

EACHOVERHEAD SIGN SUPPORT, LOCATION

NO. 28

0169 

7312.04      50,000.00 1.000 50,000.00

1.000 50,000.00

1.000 50,000.00

0.000 0.00

0170

EACHOVERHEAD SIGN SUPPORT, LOCATION

NO. 30

0170 

7312.05      23,000.00 1.000 23,000.00

1.000 23,000.00

1.000 23,000.00

0.000 0.00

0171

EACHOVERHEAD SIGN SUPPORT, LOCATION

NO. 33

0171 

7312.06      13,000.00 1.000 13,000.00

1.000 13,000.00

1.000 13,000.00

0.000 0.00

0172

EACHOVERHEAD SIGN SUPPORT, LOCATION

NO. 34

0172 

7322.00      22.00 368.000 8,096.00

368.000 8,096.00

368.000 8,096.00

0.000 0.00

0173

SF  TYPE B SIGN
0173 

7323.00      30.00 3,998.000 119,940.00

3,998.000 119,940.00

3,998.000 119,940.00

0.000 0.00

0174

SF  TYPE C SIGN
0174 

7340.00      4.20 2,595.000 10,899.00

2,595.000 10,899.00

2,595.000 10,899.00

0.000 0.00

0175

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0175 

7360.24      375.00 4.000 1,500.00

4.000 1,500.00

4.000 1,500.00

0.000 0.00

0176

EACH24" SIGN SUPPORT FOOTING
0176 

7360.30      500.00 6.000 3,000.00

6.000 3,000.00

6.000 3,000.00

0.000 0.00

0177

EACH30" SIGN SUPPORT FOOTING
0177 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   14 of 28

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7390.02      825.00 6.000 4,950.00

6.000 4,950.00

2.000 1,650.00

0.000 0.00

0178

EACHRELOCATE SIGN
0178 

7390.10      625.00 5.000 3,125.00

5.000 3,125.00

5.000 3,125.00

0.000 0.00

0179

EACHREMOVE SIGN, POST, AND FOOTING
0179 

A600.50      105.00 33.000 3,465.00

33.000 3,465.00

33.000 3,465.00

0.000 0.00

0180

EACHREMOVE LUMINAIRE
0180 

7390.20      3,509.00 0.000 0.00

1.000 3,509.00

1.000 3,509.00

0.000 0.00

4003

LS  REVISION

Revised Sign Structure Catwalk

4003 

7312.21      6,146.32 0.000 0.00

1.000 6,146.32

1.000 6,146.32

0.000 0.00

4017

EACHOVERHEAD SIGN SUPPORT, LOCATION

Location 20 @ 601+00

4017 

7312.21      5,338.56 0.000 0.00

1.000 5,338.56

1.000 5,338.56

0.000 0.00

4018

EACHOVERHEAD SIGN SUPPORT, LOCATION

Location 21 @ 630+00

4018 

7312.21      2,064.35 0.000 0.00

1.000 2,064.35

1.000 2,064.35

0.000 0.00

4019

EACHOVERHEAD SIGN SUPPORT, LOCATION

Location 25 @ 665+70

4019 

7312.21      5,086.99 0.000 0.00

1.000 5,086.99

1.000 5,086.99

0.000 0.00

4020

EACHOVERHEAD SIGN SUPPORT, LOCATION

Location 31 @ 706+00

4020 

7312.21      2,690.84 0.000 0.00

1.000 2,690.84

1.000 2,690.84

0.000 0.00

4021

EACHOVERHEAD SIGN SUPPORT, LOCATION

Location 32 @ 63+00

4021 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   14 of 28

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.96      11.03 0.000 0.00

210.000 2,316.30

210.000 2,316.30

0.000 0.00

4026

SF  OVERLAY SIGNS

Install and remove NDOR furnished sign overlays.

4026 

9300.46      -12,000.00 0.000 0.00

1.000 -12,000.00

1.000 -12,000.00

0.000 0.00

4027

LS  LIQUIDATED DAMAGES

Special Liquidated Damages

4027 

0096.13      334,565.00 0.000 0.00

1.000 334,565.00

1.000 334,565.00

0.000 0.00

4028

LS  REIMBURSEMENT

Reimburse Internal Liquidated Damages

4028 

Contracted 555,545.00

Current 905,262.36

In place 906,676.36

This Estimate 0.00

GROUP 8C SIGNING

GROUP 10 GENERAL ITEMS

0001.08      0.50 61,467.000 30,733.50

61,467.000 30,733.50

97,570.000 48,785.00

0.000 0.00

0181

BDAYBARRICADE, TYPE II
0181 

0001.10      1.80 4,659.000 8,386.20

4,659.000 8,386.20

15,336.000 27,604.80

0.000 0.00

0182

BDAYBARRICADE, TYPE III
0182 

0001.75      3.50 1,575.000 5,512.50

1,575.000 5,512.50

849.000 2,971.50

0.000 0.00

0183

EACHTEMPORARY SIGN DAY
0183 

0001.90      0.40 21,915.000 8,766.00

21,915.000 8,766.00

68,087.000 27,234.80

0.000 0.00

0184

EACHSIGN DAY
0184 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   15 of 28

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.99      0.45 1,763.000 793.35

1,763.000 793.35

192.000 86.40

0.000 0.00

0185

EACHCONTRACTOR FURNISHED SIGN DAY
0185 

0002.27      1.74 31,700.000 55,158.00

31,700.000 55,158.00

53,259.500 92,671.53

0.000 0.00

0186

LF  REMOVABLE WET REFLECTIVE TAPE

TYPE 4

0186 

0002.28      0.50 92,000.000 46,000.00

92,000.000 46,000.00

58,401.250 29,200.63

0.000 0.00

0187

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0187 

0002.30      0.42 65,500.000 27,510.00

65,500.000 27,510.00

111,660.250 46,897.31

0.000 0.00

0188

LF  PAVEMENT MARKING REMOVAL
0188 

0002.44      0.41 122,000.000 50,020.00

122,000.000 50,020.00

207,086.740 84,905.56

0.000 0.00

0189

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0189 

0002.47      0.37 122,000.000 45,140.00

122,000.000 45,140.00

129,753.500 48,008.80

0.000 0.00

0190

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0190 

0002.97      40.00 596.000 23,840.00

596.000 23,840.00

271.000 10,840.00

0.000 0.00

0191

DAY FLASHING ARROW PANEL
0191 

0003.10      350.00 50.000 17,500.00

50.000 17,500.00

21.000 7,350.00

0.000 0.00

0192

DAY FLAGGING
0192 

0003.51      7.70 20,000.000 154,000.00

20,000.000 154,000.00

23,025.000 177,292.50

0.000 0.00

0193

LF  INSTALL CONCRETE PROTECTION BARRIER
0193 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   15 of 28

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.56      2.60 17,900.000 46,540.00

17,900.000 46,540.00

18,089.000 47,031.40

0.000 0.00

0194

LF  RELOCATE CONCRETE PROTECTION BARRIER
0194 

0003.57      640.00 9.000 5,760.00

9.000 5,760.00

14.000 8,960.00

0.000 0.00

0195

EACHRELOCATE INERTIAL BARRIER SYSTEM
0195 

0003.58      1,400.00 8.000 11,200.00

8.000 11,200.00

9.000 12,600.00

0.000 0.00

0196

EACHINERTIAL BARRIER SYSTEM
0196 

0003.64      120.00 28.000 3,360.00

28.000 3,360.00

12.000 1,440.00

0.000 0.00

0197

EACHREPLACEMENT MODULE
0197 

0005.10      74.00 320.000 23,680.00

320.000 23,680.00

273.000 20,202.00

0.000 0.00

0198

DAY TRAFFIC CONTROL MANAGEMENT
0198 

0010.04      7,500.00 1.000 7,500.00

1.000 7,500.00

1.000 7,500.00

0.000 0.00

0199

EACHFIELD OFFICE
0199 

0030.00      18,500.00 1.000 18,500.00

1.000 18,500.00

1.000 18,500.00

0.000 0.00

0200

LS  MOBILIZATION
0200 

9110.01      120.00 50.000 6,000.00

50.000 6,000.00

20.840 2,500.80

0.000 0.00

0201

HOURRENTAL OF LOADER, FULLY OPERATED
0201 

9110.03      95.00 50.000 4,750.00

50.000 4,750.00

10.500 997.50

0.000 0.00

0202

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0202 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   16 of 28

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.07      120.00 50.000 6,000.00

50.000 6,000.00

25.674 3,080.88

0.000 0.00

0203

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0203 

9110.27      140.00 50.000 7,000.00

50.000 7,000.00

26.300 3,682.00

0.000 0.00

0204

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0204 

L010.98      1.17 1,000.000 1,170.00

1,000.000 1,170.00

0.000 0.00

0.000 0.00

0205

SY  TEMPORARY EROSION CONTROL
0205 

L022.75      2.40 2,500.000 6,000.00

2,500.000 6,000.00

325.000 780.00

0.000 0.00

0206

LF  TEMPORARY SILT CHECK
0206 

L022.90      1.85 3,000.000 5,550.00

3,000.000 5,550.00

1,434.000 2,652.90

0.000 0.00

0207

LF  TEMPORARY SILT FENCE
0207 

L022.92      3.00 1,000.000 3,000.00

1,000.000 3,000.00

0.000 0.00

0.000 0.00

0208

LF  TEMPORARY EARTH CHECK
0208 

0002.27      1.83 0.000 0.00

6,960.000 12,736.80

6,740.010 12,334.22

0.000 0.00

4004

LF  REMOVABLE WET REFLECTIVE TAPE

4" Black

4004 

0002.27      1.54 0.000 0.00

5,534.000 8,522.36

8,610.000 13,259.40

0.000 0.00

4006

LF  REMOVABLE WET REFLECTIVE TAPE

 3" Black

4006 

0020.00      2.00 0.000 0.00

3,600.000 7,200.00

0.000 0.00

0.000 0.00

4012

HOURTRAINING

Contractor Specific OJT

4012 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   16 of 28

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 0.000 0.00

2,000.000 4,000.00

1,645.000 3,290.00

0.000 0.00

4024

HOURTRAINING

Contractor Specific OJT

4024 

Contracted 629,369.55

Current 661,828.71

In place 762,659.93

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 9,925,442.09

Current 10,223,835.17

In place 10,411,431.27

This Estimate 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   17 of 28

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3013.13      CONCRETE CLASS 47BD-4000 BARRIER CURB

Project 22151  000   

Prpsl Line Nbr 0028

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

C132512   

na

88.34 742.06S.P. Initial Payment0013

C132512   

na

-88.34 -742.06S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

91329497  

na

210.00 5,453.70S.P. Initial Payment0014

91329497  

na

-210.00 -5,453.70S.P. Adjustment0015

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0028: 0.00

$0.00Total for item code 3013.13: 0.00

Item Cd Item Desc

3013.14      CONCRETE CLASS 47BD-4000 BARRIER CURB

Project 22151  000   

Prpsl Line Nbr 0029

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91260350  

na

912.00 19,006.08S.P. Initial Payment0010

91260346  

na

1,187.00 24,737.08S.P. Initial Payment0010

C132512   

na

725.00 5,655.00S.P. Initial Payment0013

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   17 of 28

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3013.14      CONCRETE CLASS 47BD-4000 BARRIER CURB

Project 22151  000   

Prpsl Line Nbr 0029

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91260350  

na

-912.00 -19,006.08S.P. Closure0014

91260346  

na

-1,187.00 -24,737.08S.P. Closure0014

C132512   

na

-725.00 -5,655.00S.P. Closure0014

C132512   

Type B curb

0.00 0.00S.P. Closure0014

91319910  

Type B curb

0.00 0.00S.P. Closure0014

91319909  

Type B curb

0.00 0.00S.P. Closure0014

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

91319909  

na

4,788.00 97,100.64S.P. Initial Payment0014

91319909  

na

-621.00 -12,593.88S.P. Adjustment0015

91319909  

na

-463.00 -9,389.64S.P. Adjustment0016

91319909  

na

-1,046.00 -21,212.88S.P. Adjustment0018

91319909  

na

-360.00 -7,300.80S.P. Adjustment0019

91319909  

na

-222.00 -4,502.16S.P. Adjustment0020



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3013.14      CONCRETE CLASS 47BD-4000 BARRIER CURB

Project 22151  000   

Prpsl Line Nbr 0029

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

91319909  

na

2,185.00 44,311.80S.P. Adjustment0021

91319909  

na

-4,261.00 -86,413.08S.P. Closure0022

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0029: 0.00

$0.00Total for item code 3013.14: 0.00

Item Cd Item Desc

3013.16      CONCRETE CLASS 47BD-4000 BARRIER CURB

Project 22151  000   

Prpsl Line Nbr 0030

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91325887  

na

1,851.00 48,218.55S.P. Initial Payment0014

91325887  

na

-1,050.00 -27,352.50S.P. Adjustment0016

91325887  

na

-801.00 -20,866.05S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0030: 0.00

$0.00Total for item code 3013.16: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   18 of 28

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3013.31      CONCRETE CLASS 47BD-4000 BARRIER TRANSITION SECTION

Project 22151  000   

Prpsl Line Nbr 0031

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91329497  

na

2.00 380.34S.P. Initial Payment0014

91329497  

na

-1.00 -190.17S.P. Adjustment0015

91329497  

na

-1.00 -190.17S.P. Closure0022

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0031: 0.00

$0.00Total for item code 3013.31: 0.00

Item Cd Item Desc

3013.35      CONCRETE CLASS 47BD-4000 BARRIER TRANSITION SECTION

Project 22151  000   

Prpsl Line Nbr 0035

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91260350  

Barrier transition resteel

5.98 124.62S.P. Initial Payment0010

91260350  

Barrier transition resteel

-1.00 -20.84S.P. Adjustment0019

91260350  

Barrier transition resteel

-4.98 -103.78S.P. Closure0022

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0035: 0.00

$0.00Total for item code 3013.35: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   19 of 28

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3027.04      CONCRETE CLASS 47BD-4000 MEDIAN BARRIER TRANSITION SECTION

Project 22151  000   

Prpsl Line Nbr 0037

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91198415  

Epoxy steel for transition section

2.00 750.00S.P. Initial Payment0002

91198415  

Epoxy steel for transition section

-2.00 -750.00S.P. Adjustment0004

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0037: 0.00

$0.00Total for item code 3027.04: 0.00

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 22151  000   

Prpsl Line Nbr 0095

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91373041  

na

15,926.00 8,281.52S.P. Initial Payment0018

91373041  

na

-2,601.80 -1,352.94S.P. Adjustment0018

91373041  

na

-13,324.20 -6,928.58S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0095: 0.00

$0.00Total for item code 3051.10: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   19 of 28

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 22151  000   

Prpsl Line Nbr 0040

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

I90589    

Dowel Bar Baskets

35,348.00 120,536.68S.P. Initial Payment0008

I90589    

Dowel Bar Baskets

-874.20 -2,981.02S.P. Adjustment0008

I90589    

Dowel Bar Baskets

-4,206.078 -14,342.73S.P. Adjustment0009

I90589    

Dowel Bar Baskets

-7,453.00 -25,414.73S.P. Adjustment0010

I90589    

Dowel Bar Baskets

-1,428.98 -4,872.82S.P. Adjustment0011

I90589    

Dowel Bar Baskets

-1,987.91 -6,778.77S.P. Adjustment0012

I90589    

Dowel Bar Baskets

-3,585.33 -12,225.98S.P. Adjustment0013

I90589    

Dowel Bar Baskets

-2,400.49 -8,185.67S.P. Adjustment0014

I90589    

Dowel Bar Baskets

-2,407.11 -8,208.25S.P. Adjustment0015

I90589    

Dowel Bar Baskets

-638.67 -2,177.86S.P. Adjustment0016

I90589    

Dowel Bar Baskets

-5,390.69 -18,382.25S.P. Adjustment0017

I90589    

Dowel Bar Baskets

-2,074.67 -7,074.62S.P. Adjustment0018

I90589    

Dowel Bar Baskets

-2,564.00 -8,743.24S.P. Adjustment0019



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   20 of 28

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 22151  000   

Prpsl Line Nbr 0040

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

I90589    

Dowel Bar Baskets

-336.872 -1,148.74S.P. Adjustment0021

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

91282674  

na

16,675.00 11,005.50S.P. Initial Payment0011

91282677  

na

7,559.00 4,988.94S.P. Initial Payment0011

91282674  

na

-1,428.98 -943.13S.P. Adjustment0011

91282674  

na

-1,987.91 -1,312.02S.P. Adjustment0012

91282674  

na

-3,585.33 -2,366.32S.P. Adjustment0013

91282674  

na

-2,400.49 -1,584.32S.P. Adjustment0014

91282674  

na

-2,407.11 -1,588.69S.P. Adjustment0015

91282674  

na

-638.67 -421.52S.P. Adjustment0016

91282674  

na

-4,226.51 -2,789.50S.P. Adjustment0017

91282677  

na

-1,164.18 -768.36S.P. Adjustment0017

91282677  

na

-2,074.67 -1,369.28S.P. Adjustment0018

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   20 of 28

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 22151  000   

Prpsl Line Nbr 0040

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

91282677  

na

-2,564.00 -1,692.24S.P. Adjustment0019

91282677  

na

-1,661.33 -1,096.48S.P. Adjustment0021

91282677  

na

-94.82 -62.58S.P. Closure0022

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0040: 0.00

$0.00Total for item code 3075.86: 0.00

Item Cd Item Desc

4004.50      CAST IRON GRATE AND FRAME

Project 22151  000   

Prpsl Line Nbr 0062

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

40046444  

na

36,448.00 69,980.16S.P. Initial Payment0006

40046444  

na

-4,400.00 -8,448.00S.P. Adjustment0013

40046444  

na

-5,920.00 -11,366.40S.P. Adjustment0015

40046444  

na

-2,940.00 -5,644.80S.P. Adjustment0016

40046444  

na

-9,162.00 -17,591.04S.P. Adjustment0019



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   21 of 28

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4004.50      CAST IRON GRATE AND FRAME

Project 22151  000   

Prpsl Line Nbr 0062

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

40046444  

na

-14,026.00 -26,929.92S.P. Closure0020

40046444  

na

3,920.00 7,526.40S.P. Initial Payment0021

40046444  

na

-980.00 -1,881.60S.P. Adjustment0021

40046444  

na

-2,940.00 -5,644.80S.P. Closure0022

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0062: 0.00

$0.00Total for item code 4004.50: 0.00

Item Cd Item Desc

4155.50      REINFORCING STEEL FOR INLET AND JUNCTION BOX

Project 22151  000   

Prpsl Line Nbr 0075

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91260349  

na

693.00 311.85S.P. Initial Payment0009

91260310  

na

1,370.00 616.50S.P. Initial Payment0009

91260308  

na

1,600.00 720.00S.P. Initial Payment0009

91260347  

na

788.00 354.60S.P. Initial Payment0009

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   21 of 28

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4155.50      REINFORCING STEEL FOR INLET AND JUNCTION BOX

Project 22151  000   

Prpsl Line Nbr 0075

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91260306  

na

385.00 173.25S.P. Initial Payment0009

91260307  

na

1,601.00 720.45S.P. Initial Payment0009

91260349  

na

-140.00 -63.00S.P. Adjustment0012

91260349  

na

-553.00 -248.85S.P. Adjustment0013

91260310  

na

-327.00 -147.15S.P. Adjustment0013

91260310  

na

-661.00 -297.45S.P. Adjustment0015

91260310  

na

-382.00 -171.90S.P. Adjustment0016

91260308  

na

-134.00 -60.30S.P. Adjustment0016

91260308  

na

-1,210.00 -544.50S.P. Adjustment0019

91260308  

na

-256.00 -115.20S.P. Adjustment0020

91260347  

na

-788.00 -354.60S.P. Adjustment0020

91260306  

na

-385.00 -173.25S.P. Adjustment0020

91260307  

na

-48.00 -21.60S.P. Adjustment0020



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   22 of 28

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4155.50      REINFORCING STEEL FOR INLET AND JUNCTION BOX

Project 22151  000   

Prpsl Line Nbr 0075

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91260307  

na

-126.00 -56.70S.P. Adjustment0021

91260307  

na

-1,427.00 -642.15S.P. Closure0022

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0075: 0.00

$0.00Total for item code 4155.50: 0.00

Item Cd Item Desc

6005.32      PREFORMED EXPANSION JOINT, TYPE A

Project 22151  000   

Prpsl Line Nbr 0103

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

691310    

na

171.70 4,635.90S.P. Initial Payment0018

691310    

na

-84.00 -2,268.00S.P. Adjustment0020

691310    

na

-87.70 -2,367.90S.P. Closure0022

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0103: 0.00

$0.00Total for item code 6005.32: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   22 of 28

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.60      ELASTOMERIC BEARING

Project 22151  000   

Prpsl Line Nbr 0104

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN-34801  

Elastomeric Bearing

30.00 6,078.00S.P. Initial Payment0008

IN-34801  

Elastomeric Bearing

-21.00 -4,254.60S.P. Adjustment0012

IN-34801  

Elastomeric Bearing

-9.00 -1,823.40S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0104: 0.00

$0.00Total for item code 6005.60: 0.00

Item Cd Item Desc

6005.65      EXPANSION BEARING, PTFE TYPE

Project 22151  000   

Prpsl Line Nbr 0105

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN-34801  

Expansion Bearing

12.00 5,736.00S.P. Initial Payment0008

IN-34801  

Expansion Bearing

-3.00 -1,434.00S.P. Adjustment0012

IN-34801  

Expansion Bearing

-3.00 -1,434.00S.P. Adjustment0013



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   23 of 28

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.65      EXPANSION BEARING, PTFE TYPE

Project 22151  000   

Prpsl Line Nbr 0105

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN-34801  

Expansion Bearing

-6.00 -2,868.00S.P. Closure0014

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0105: 0.00

$0.00Total for item code 6005.65: 0.00

Item Cd Item Desc

6010.26      CLASS 47BD-4000 CONCRETE FOR BRIDGE

Project 22151  000   

Prpsl Line Nbr 0107

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4562      

Deck Material

40.963 15,156.31S.P. Initial Payment0008

4562      

Deck Material

-13.58 -5,024.60S.P. Adjustment0014

4562      

Deck Material

-26.835 -9,928.95S.P. Adjustment0015

4562      

Deck Material

-0.548 -202.76S.P. Adjustment0016

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0107: 0.00

$0.00Total for item code 6010.26: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   23 of 28

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 22151  000   

Prpsl Line Nbr 0114

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91198415  

na

12,356.00 6,425.12S.P. Initial Payment0002

91198415  

na

-6,595.00 -3,429.40S.P. Adjustment0002

91198414  

na

13,011.00 6,765.72S.P. Initial Payment0004

91198415  

na

-5,761.00 -2,995.72S.P. Adjustment0004

91198414  

na

-2,430.24 -1,263.72S.P. Adjustment0004

91198414  

na

-4,041.52 -2,101.59S.P. Adjustment0005

91198414  

na

-4,959.00 -2,578.68S.P. Adjustment0006

91198414  

na

-1,580.24 -821.73S.P. Adjustment0007

C132512   

na

3,479.12 3,166.00S.P. Initial Payment0013

C132512   

na

-2,027.40 -1,844.93S.P. Adjustment0014

C132512   

na

-1,451.72 -1,321.07S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

91232088  

na

8,955.00 4,656.60S.P. Initial Payment0006



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   24 of 28

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 22151  000   

Prpsl Line Nbr 0114

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

91232091  

na

3,318.00 1,725.36S.P. Initial Payment0006

91232088  

na

-4,959.00 -2,578.68S.P. Adjustment0006

91232088  

na

-3,996.00 -2,077.92S.P. Adjustment0007

91232091  

na

-3,318.00 -1,725.36S.P. Adjustment0007

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

91329497  

na

33,003.00 17,161.56S.P. Initial Payment0014

91329497  

na

-2,027.40 -1,054.25S.P. Adjustment0014

91329497  

na

-6,556.54 -3,409.40S.P. Adjustment0015

91329497  

na

-24,419.06 -12,697.91S.P. Adjustment0016

$0.00Total for stockpile nbr 3: 0.00

4Stkpl Nbr

C1299220  

na

2,426.00 1,649.68S.P. Initial Payment0015

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   24 of 28

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 22151  000   

Prpsl Line Nbr 0114

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

4Stkpl Nbr

C1299220  

na

-2,426.00 -1,649.68S.P. Adjustment0015

$0.00Total for stockpile nbr 4: 0.00

$0.00Total for proposal line nbr 0114: 0.00

$0.00Total for item code 6131.50: 0.00

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 22151  000   

Prpsl Line Nbr 0116

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10743     

Piling

1,200.00 24,780.00S.P. Initial Payment0002

10743     

Piling

-704.515 -14,548.23S.P. Adjustment0004

10743     

Piling

-150.00 -3,097.50S.P. Adjustment0005

10743     

Piling

-345.485 -7,134.27S.P. Adjustment0006

10817     

Piling

280.00 5,782.00S.P. Initial Payment0008

10817     

Piling

-240.00 -4,956.00S.P. Adjustment0008

10817     

Piling

-40.00 -826.00S.P. Adjustment0009



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   25 of 28

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 22151  000   

Prpsl Line Nbr 0116

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10852     

Piling

670.00 13,835.50S.P. Initial Payment0012

10852     

Piling

-670.00 -13,835.50S.P. Adjustment0021

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0116: 0.00

$0.00Total for item code 6210.14: 0.00

Item Cd Item Desc

7312.01      OVERHEAD SIGN SUPPORT, LOCATION

Project 22151  000   

Prpsl Line Nbr 0167

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23812-2   

Overhead sign support

1.00 56,150.00S.P. Initial Payment0018

23812-2   

Overhead sign support

-1.00 -56,150.00S.P. Adjustment0020

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0167: 0.00

$0.00Total for item code 7312.01: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   25 of 28

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7322.00      TYPE B SIGN

Project 22151  000   

Prpsl Line Nbr 0173

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

94271     

Type B signs

368.00 3,889.76S.P. Initial Payment0015

94271     

Type B signs

-368.00 -3,889.76S.P. Closure0022

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0173: 0.00

$0.00Total for item code 7322.00: 0.00

Item Cd Item Desc

7323.00      TYPE C SIGN

Project 22151  000   

Prpsl Line Nbr 0174

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

94271     

Type C sign

3,998.00 53,253.36S.P. Initial Payment0015

94271     

Type C sign

-358.00 -4,768.56S.P. Adjustment0020

94271     

Type C sign

-3,640.00 -48,484.80S.P. Closure0022

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0174: 0.00

$0.00Total for item code 7323.00: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   26 of 28

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A008.43      STREET LIGHTING UNIT, TYPE SL-S-45-6-0.20

Project 22151  000   

Prpsl Line Nbr 0135

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5777781  

St Light Unit

2.00 590.00S.P. Initial Payment0015

S5777781  

St Light Unit

-2.00 -590.00S.P. Closure0020

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

S5777781  

St Light Unit

2.00 2,653.52S.P. Initial Payment0015

S5777781  

St Light Unit

-2.00 -2,653.52S.P. Closure0020

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0135: 0.00

$0.00Total for item code A008.43: 0.00

Item Cd Item Desc

A009.52      STREET LIGHTING UNIT, TYPE SL-BT-45-6-0.20

Project 22151  000   

Prpsl Line Nbr 0136

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5777781  

St Light Unit

2.00 168.46S.P. Initial Payment0015

S5777781  

St Light Unit

-2.00 -168.46S.P. Closure0020

$0.00Total for stockpile nbr 1: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   26 of 28

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A009.52      STREET LIGHTING UNIT, TYPE SL-BT-45-6-0.20

Project 22151  000   

Prpsl Line Nbr 0136

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

S5777781  

St Light Unit

2.00 3,176.00S.P. Initial Payment0015

S5777781  

St Light Unit

-2.00 -3,176.00S.P. Closure0020

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0136: 0.00

$0.00Total for item code A009.52: 0.00

Item Cd Item Desc

A018.26      HIGH MAST LIGHTING UNIT, TYPE T-120

Project 22151  000   

Prpsl Line Nbr 0139

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5788471  

High Mast Light Unit

2.00 12,720.00S.P. Initial Payment0015

S5788471  

High Mast Light Unit

-2.00 -12,720.00S.P. Closure0022

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

S5777781  

High Mast Light Unit

2.00 19,626.00S.P. Initial Payment0015



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   27 of 28

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A018.26      HIGH MAST LIGHTING UNIT, TYPE T-120

Project 22151  000   

Prpsl Line Nbr 0139

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

S5777781  

High Mast Light Unit

-2.00 -19,626.00S.P. Closure0022

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0139: 0.00

$0.00Total for item code A018.26: 0.00

Item Cd Item Desc

A700.22      RELOCATE STREET LIGHTING UNIT

Project 22151  000   

Prpsl Line Nbr 0156

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5777781  

Relocate Light Unit Type C

7.00 4,004.00S.P. Initial Payment0015

S5777781  

Relocate Light Unit Type C

-6.00 -3,432.00S.P. Adjustment0015

S5777781  

Relocate Light Unit Type C

-1.00 -572.00S.P. Closure0022

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0156: 0.00

$0.00Total for item code A700.22: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2151X          

0035 Pay Period End Date: 05.04.2016

Estimate Summary to Contractor Page:   27 of 28

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P369.18      18" SLOTTED CULVERT PIPE, TYPE 3,4 OR 5

Project 22151  000   

Prpsl Line Nbr 0087

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

J-31886   

na

222.00 9,135.30S.P. Initial Payment0011

J-31886   

na

-216.00 -8,888.40S.P. Adjustment0017

J-31886   

na

-6.00 -246.90S.P. Closure0020

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0087: 0.00

$0.00Total for item code P369.18: 0.00

$0.00Total remaining for contract:




